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ESTIMATE RUN 07/31/2003

ESTIMATE SUMMARY 16:46:26

CONTID: C14305         ESTIMATE NO: 0002 PROG 2002

PCN: 14305-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

West Vail Pass Resurfacing PERCENT TIME:

PROJECT NO: IM 0702-241                   

West Vail Pass Resurfacing

NAME OF ROAD: 070A

PROJECT COUNTIES: EAGLE

CONTRACTOR:

D.G. HUSKIN CONSTRUCTION CO. PAY PERIOD ENDING 07/29/2003 DATE TIME STARTED 06/02/2003

BOX 61 DATE LET 01/09/2003 DATE WORK BEGAN

TRINITY RANCH ROAD DATE AWARDED 01/27/2003 DATE TIME STOPPED 06/28/2004

 DATE CONTRACT EXECUTED 02/18/2003 DATE ACCEPTED 06/28/2004

WETMORE CO81253     719-784-0415 DATE NOTICE TO PROCEED 06/02/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,848,702.79 PARTICIPATING $ $ 81,205.10

AWARD PROJECT AMT: 4,530,047.77 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
62,770.26

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

26.96

WORK DAYS

WORK DAYS

3.13%

4,696,997.29

81,205.10

143,975.36

143,975.36

$

$

$

$

151,705.50

0.00

151,705.50

62,770.26

214,475.76

-321.00

0.00

214,154.76

0.00

AMOUNT DUE 214,154.76 143,975.36

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 143,975.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SUMMIT

31.0 TIME ALLOW: 115

ORIG TIME ALLOW: 90
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PCN: 14305-BID    ESTIMATE RUN 07/31/2003

PROJECT: IM 0702-241                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:46:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF PIPE 0.000

0.000

202-00033  
 

24.000

EACH

390.00000 0.000.000

0.00

0010 REMOVAL OF CURB 0.000

0.000

202-00201  
 

593.000

LF  

3.00000 0.000.000

0.00

0015 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

462,904.000

SY  

0.86000 0.000.000

0.00

0020 *REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

625.000

LF  

2.00000 0.000.000

0.00

0021 REM ASPHALT MAT (PLANING) REMOVAL ASPHALT MAT 
(PLANING)(SPECIAL)

0.000

0.000

202-00240  
 

3,492.000

SY  

4.85000 0.000.000

0.00

0025 *REMOVAL OF GUARDRAIL TYPE 4 0.000

0.000

202-01140  
 

1,148.000

LF  

4.80000 0.000.000

0.00

0030 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

9.000

EACH

125.00000 0.000.000

0.00

0035 *CLEAN CULVERT 0.000

0.000

202-04002  
 

0.000

EACH

650.00000 0.000.000

0.00

0040 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 0.000

1,013.000

203-00010  
 

4,028.000

CY  

14.50000 14,688.501,013.000

14,688.50

0045 *BLADING 0.000

0.000

203-01500  
 

64.500

HOUR

90.00000 0.000.000

0.00

0046 SWEEPING 0.000

0.000

203-01620  
 

22.000

HOUR

110.00000 0.000.000

0.00
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PCN: 14305-BID    ESTIMATE RUN 07/31/2003

PROJECT: IM 0702-241                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:46:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 *TRUCK (DUMP) 77.000

216.500

203-01582  
 

393.500

HOUR

45.00000 13,207.50293.500

9,742.50

0055 *FRONT END LOADER (RUBBER TIRE) 53.500

184.500

203-01590  
 

238.000

HOUR

125.00000 29,750.00238.000

23,062.50

0060 *COMBINATION LOADER 91.500

16.000

203-01594  
 

239.000

HOUR

65.00000 6,987.50107.500

1,040.00

0065 *LABORER 141.000

293.500

203-02330  
 

483.500

HOUR

27.00000 11,731.50434.500

7,924.50

0070 *EROSION LOG 140.000

0.000

208-00005  
 

270.000

LF  

5.50000 770.00140.000

0.00

0075 *SILT FENCE 937.000

0.000

208-00020  
 

2,034.000

LF  

1.20000 1,124.40937.000

0.00

0080 *EROSION CONTROL SUPERVISOR 0.300

0.200

208-00200  
 

1.000

L S 

1,250.00000 625.000.500

250.00

0085 *RESET GUARDRAIL TYPE 4 0.000

0.000

210-01140  
 

800.000

LF  

5.50000 0.000.000

0.00

0086 MODIFY INLET MCR LINE ITEM #2, MODIFY INLET 0.000

0.000

210-04020  
 

7.000

EACH

1,400.00000 0.000.000

0.00

0090 *ADJUST GUARDRAIL 0.000

0.000

210-04200  
 

0.000

LF  

5.25000 0.000.000

0.00

0095 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

4.000

ACRE

350.00000 0.000.000

0.00
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PCN: 14305-BID    ESTIMATE RUN 07/31/2003

PROJECT: IM 0702-241                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:46:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 *SOIL PREPARATION (SPECIAL) 0.000

0.000

212-00047  
 

4.000

ACRE

835.00000 0.000.000

0.00

0105 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

4.000

ACRE

675.00000 0.000.000

0.00

0110 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

1,650.000

LB  

2.00000 0.000.000

0.00

0115 *AGGREGATE BASE COURSE (SPECIAL) 0.000

0.000

304-09000  
 

3,090.000

CY  

6.15000 0.000.000

0.00

0120 *RECONDITIONING 0.000

0.000

306-01000  
 

2,144.000

SY  

1.75000 0.000.000

0.00

0125 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

560.120

TON 

80.00000 0.000.000

0.00

0130 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 0.000

0.000

403-34701  
 

59,828.050

TON 

29.09000 0.000.000

0.00

0135 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 0.000

0.000

411-03342  
 

3,365.690

TON 

223.52000 0.000.000

0.00

0140 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 0.000

0.000

411-03352  
 

174.630

TON 

170.49000 0.000.000

0.00

0145 EMULSIFIED ASPHALT (CSS-1H) 0.000

0.000

411-10253  
 

21,420.000

GAL 

0.85000 0.000.000

0.00

0150 *RIPRAP (9 INCH) 0.000

0.000

506-00209  
 

40.000

CY  

56.50000 0.000.000

0.00
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PCN: 14305-BID    ESTIMATE RUN 07/31/2003

PROJECT: IM 0702-241                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:46:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000

0.000

507-00400  
 

3,978.640

TON 

100.00000 0.000.000

0.00

0160 *CULVERT LINING 0.000

0.000

603-00000  
 

120.000

LF  

60.30000 0.000.000

0.00

0165 *INLET TYPE C (5 FOOT) 0.000

0.000

604-00305  
 

1.000

EACH

2,200.00000 0.000.000

0.00

0170 *PIPE EDGE DRAIN 0.000

913.000

605-82100  
 

3,018.000

LF  

12.20000 11,138.60913.000

11,138.60

0175 *6 INCH PIPE UNDERDRAIN 0.000

0.000

605-83560  
 

174.000

LF  

30.50000 0.000.000

0.00

0180 *SUBSURFACE DRAIN OUTLET 0.000

0.000

605-84000  
 

46.000

LF  

15.70000 0.000.000

0.00

0185 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

150.000

LF  

14.50000 0.000.000

0.00

0190 *GUARDRAIL TYPE 4 (STYLE CA) 0.000

0.000

606-00420  
 

587.500

LF  

115.00000 0.000.000

0.00

0195 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

50.000

EACH

780.00000 0.000.000

0.00

0195 MATERIAL ALLOWANCE TRANSITION TYPE 3G 0.000

55.000EACH

280.00000 15,400.0055.000

15,400.00

0200 *MEDIAN TERMINAL 0.000

0.000

606-01460  
 

2.000

EACH

4,600.00000 0.000.000

0.00
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PCN: 14305-BID    ESTIMATE RUN 07/31/2003

PROJECT: IM 0702-241                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:46:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

48.000

EACH

1,450.00000 0.000.000

0.00

0205 MATERIAL ALLOWANCE END ANCHORAGE FLARED 0.000

49.000EACH

966.74000 47,370.2649.000

47,370.26

0210 *CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

593.000

LF  

11.30000 0.000.000

0.00

0215 DELINEATOR (TYPE II) (BARRIER) 0.000

0.000

612-00022  
 

1,540.000

EACH

18.00000 0.000.000

0.00

0216 ADDED ITEM (EACH)/ MCR LINE ITEM #3, PURCHASE MAT'L S, 
DELIN. (TYPE LL), BARRIER

0.000

0.000

900-00007  
 

2,183.000

EACH

3.73000 0.000.000

0.00

0220 *PORTABLE MESSAGE SIGN PANEL 2.000

0.000

614-80355  
 

2.000

EACH

5,000.00000 10,000.002.000

0.00

0225 *RUMBLE STRIP 0.000

0.000

614-80385  
 

139,084.000

LF  

0.10000 0.000.000

0.00

0226 RUMBLE STRIP (GRIND) CMO #9 ADDED WORK 0.000

0.000

614-80387  
 

80,554.000

LF  

0.11600 0.000.000

0.00

0230 *CONSTRUCTION SURVEYING 0.300

0.100

625-00000  
 

1.000

L S 

14,600.00000 5,840.000.400

1,460.00

0235 *CONSTRUCTION SURVEYING (HOURLY) 0.000

0.000

625-00001  
 

20.000

HOUR

120.00000 0.000.000

0.00

0240 *MOBILIZATION 0.000

0.000

626-00000  
 

1.000

L S 

224,119.00000 0.000.000

0.00
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PCN: 14305-BID    ESTIMATE RUN 07/31/2003

PROJECT: IM 0702-241                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:46:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0241 ADDED ITEM (DOLLAR)/ ADDITIONAL MOBILIZATION FOR 
EXPANSION DEVICE - MCR LINE #1

0.000

0.000

900-00006  
 

2,200.000

DOL 

1.00000 0.000.000

0.00

0242 ADDED ITEM (DOLLAR)/ ADDITIONAL MOBILZATION FOR 
EXPANSION DEVICE- CO #7

0.000

0.000

900-00006  
 

10,500.000

DOL 

1.00000 0.000.000

0.00

0243 ADDED ITEM (DOLLAR)/ ADDITIONAL MOBILIZATION FOR RE ST 
AREA MILLING

0.000

0.000

900-00006  
 

2,790.000

DOL 

1.00000 0.000.000

0.00

0244 ADDED ITEM (DOLLAR)/ ADDITIONAL MOBILIZATION AND 
PROFIT

0.000

0.000

900-00006  
 

1.000

DOL 

3,500.00000 0.000.000

0.00

0245 *PAVEMENT MARKING PAINT 0.000

0.000

627-00001  
 

2,206.000

GAL 

35.00000 0.000.000

0.00

0250 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

759.000

GAL 

50.00000 0.000.000

0.00

0255 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (I NLAID) 0.000

0.000

627-01003  
 

8,837.000

SF  

10.50000 0.000.000

0.00

0260 *FLAGGING 25.000

196.500

630-00000  
 

3,489.000

HOUR

19.00000 4,208.50221.500

3,733.50

0265 *TRAFFIC CONTROL INSPECTION 2.000

13.000

630-00007  
 

69.000

DAY 

80.00000 1,200.0015.000

1,040.00

0270 *COURTESY VEHICLE 0.000

0.000

630-00011  
 

22.000

DAY 

621.00000 0.000.000

0.00

0275 *TRAFFIC CONTROL MANAGEMENT 5.000

15.000

630-00012  
 

144.000

DAY 

475.00000 9,500.0020.000

7,125.00



CONTID: C14305         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 14305-BID    ESTIMATE RUN 07/31/2003

PROJECT: IM 0702-241                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:46:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *FLASHING BEACON (PORTABLE) 2.000

0.000

630-80001  
 

4.000

EACH

1,000.00000 2,000.002.000

0.00

0285 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 1.000

0.000

630-80341  
 

3.000

EACH

60.00000 60.001.000

0.00

0290 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 22.000

0.000

630-80342  
 

54.000

EACH

90.00000 1,980.0022.000

0.00

0295 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000

0.000

630-80343  
 

36.000

EACH

100.00000 1,200.0012.000

0.00

0300 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000

0.000

630-80344  
 

64.000

SF  

17.00000 544.0032.000

0.00

0305 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000

0.000

630-80358  
 

3.000

EACH

1,200.00000 1,200.001.000

0.00

0310 *DRUM CHANNELIZING DEVICE 25.000

0.000

630-80360  
 

50.000

EACH

70.00000 1,750.0025.000

0.00

0315 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN G) 5.000

0.000

630-80363  
 

10.000

EACH

80.00000 400.005.000

0.00

0320 *CONCRETE BARRIER (TEMPORARY) 0.000

0.000

630-80370  
 

1,060.000

LF  

21.00000 0.000.000

0.00

0325 *TRAFFIC CONE 400.000

0.000

630-80380  
 

800.000

EACH

1.00000 400.00400.000

0.00

0330 *IMPACT ATTENUATOR (TEMPORARY) 0.000

0.000

630-85010  
 

1.000

EACH

2,500.00000 0.000.000

0.00
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PCN: 14305-BID    ESTIMATE RUN 07/31/2003

PROJECT: IM 0702-241                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:46:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0340 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0345 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

0.000

F A 

1.00000 0.000.000

0.00

0350 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0355 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0360 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

110,997.350

F A 

1.00000 0.000.000

0.00

0365 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0370 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

14,581.880

F A 

1.00000 0.000.000

0.00

0371 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES 0.000

0.000

900-00005  
 

0.000

DAY 

1,984.00000 0.000.000

0.00

CAT 193,075.76143,975.364,725,553.79CURRENT AMT0200 $ $ $

CAT NO0386 STRUCTURE F-11-AW 

0375 *REMOVAL OF EXPANSION DEVICE 0.000

0.000

202-00504  
 

152.000

LF  

260.00000 0.000.000

0.00
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PCN: 14305-BID    ESTIMATE RUN 07/31/2003

PROJECT: IM 0702-241                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:46:26

CUMULATIVE
AMOUNT

CAT NO0386 STRUCTURE F-11-AW 

0380 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.000

0.000

250-00010  
 

1.000

L S 

4,895.00000 0.000.000

0.00

0385 *STRUCTURAL STEEL 0.000

0.000

509-00000  
 

400.000

LB  

7.80000 0.000.000

0.00

0390 *BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000

518-01004  
 

152.000

LF  

140.00000 0.000.000

0.00

0395 *CONCRETE CLASS D (BRIDGE) 0.000

0.000

601-03040  
 

36.000

CY  

635.00000 0.000.000

0.00

0400 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

6,716.000

LB  

1.50000 0.000.000

0.00

CAT 0.000.00101,749.00CURRENT AMT0386 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0405 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

8,000.00000 8,000.001.000

0.00

0410 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

12,000.00000 12,000.001.000

0.00

0415 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,400.00000 1,400.001.000

0.00

CAT 21,400.000.0021,400.00CURRENT AMT0400 $ $ $

$ 214,475.76143,975.36$4,848,702.79$CURRENT AMTPROJECT TOTAL


